

3200	R&S Connection South Abutment In Place	June 5	25
3201	West Approach Gravity Walls Complete June 5.	" "	"
3202	Temporary Bridge Lexington Ave	" 6	"
3203	Looking East Toward Lexington Ave	" "	"
3204	West From Lexington Ave Old Bridge Removed	" 16	"
3205	Excavating Grading East of Lexington Ave	" "	"
3206	R&S Connection Looking North West Abutment in Place	" "	"
3207	Excavating Mud Hole West of Emerson St	" 18	"
3208	Sewer Excavation East of Emerson St	" "	"
3209	Excavating For Jay St Bridge	" "	"
3210	Winton Road Bridge & Station Looking West	" 24	"
3211	Looking West Through Lock #64 to Colby St	" "	"
3212	" " From Old Lock #65 Toward Culver Road	" "	"
3213	Culver Road Bridge And Station	" "	"
3214	Monroe Ave Bridge And Station	" "	"
3215	Looking West Toward Goodman St Bridge	" "	"
3216	West Toward Meigs St Bridge Curbs For Station Platform	" "	"
3217	Looking West Toward Averall Ave	" "	"
3218	" Through Clinton Ave Bridge Toward South Ave	" #	"
3219	West From Clinton Ave Toward South Ave Bridge	" "	"
3220	West From Griffith St Toward Court St	" "	"
3221	12" Sewer Trench Back Filled East of Emerson ST	July 8	"
3222	Trenching For 12" Sewer West of Emerson St	" "	"
3223	Excavation For Track Laying East of Lexington Ave	" "	"
3224	Looking East Through Temporary Bridge at Lexington Ave	" 1	"
3225	R&S Connection Looking North Placing Reinforcement in Deck	" 2	"
3226	" " Placing Steel For Deck	" 8	"
3227	" " Electric Ducts at East Ave	" "	"
3228	Excavating in Grading Between Lexington Ave & Emerson St	" 14	"
3229	Looking West From Lexington Ave	" "	"
3230	R & S Connection Looking South	" "	"

PROGRESS WORK FOR THE YEAR 1925
CONTRACTS 12&3.

No									
3148	City Hall Station	Fitzhugh St.	Exit					Jan.	6, 25
3149	"	"	Platform East From Fitzhugh St.					"	" "
3150	Looking West From Culver Road	Bridge						"	" "
3151	"	"	Monroe Ave	"				"	" "
3152	"	"	Griffith St	"				"	" "
3153	Looking East From Culver Road							"	" "
3154	Bridge Approach & Railings	Goodman St Bridge						"	" "
3155	View From South Ave Toward Subway	Looking N.W.						"	" "
3156	City Hall Platform Looking East	From Fitzhugh St						Jan	21
3157	Building Detour East Ave R&E Connection							Mar	16
3158	"	"	"	"	"	"		"	" "
3159	Colby St Station Looking West							"	" "
3160	Looking East From Colby St							"	" "
3161	Old Canal Bed West From Lyell Ave							"	18
3162	"	"	"	"	"	Smith St		"	" "
3163	"	"	"	"	"	Between Filix & Emerson Sts		"	" "
3164	"	"	"	"	"	East of Lexington Ave		"	" "
3165	"	"	"	"	"	West From Jay St		"	" "
3166	"	"	"	"	"	"	"	Lexington Ave	" "
3167	"	"	"	"	"	At Western Widewaters		"	" "
3168	"	"	"	"	"	Between Oak & Allen Sts		"	" "
3169	"	"	"	"	"	East of Felix St Looking West		"	" "
3170	"	"	"	"	"	East of Jay St	"	"	" "
3171	"	"	"	"	"	West of Emerson St		"	" "
3172	"	"	"	"	"	East of Lyell Ave Looking West		"	" "
3173	"	"	"	"	"	East of Brown St	"	"	" "
3174	"	"	"	"	"	500ft West of Emerson St		"	" "
3175	Excavating R.S. Connection							Apr	6
3176	Forms For South Walls Between Averill Ave & Alexander St							"	8
3177	Looking East From South Ave Bridge							"	" "
3178	Excavating R.&S Connection Looking South							"	17
3179	"	West of Lexington Ave						"	24
3180	Removing Dam West of Lexington Ave							"	" "
3181	Mayor Van Zandt Beginning Work in Contract #3							"	25
3182	Looking West From Alexander St Bridge							"	27
3183	Excavating R. & S. Connection							"	22
3184	First Work Contract #3 Removing Old Dam West of Lexington Ave							"	25
3187	First Work Contract #3 Beginning at Lexington Ave Dam							"	" "
3188	R.S. Connection East Side South of East Ave							"	28
3189	R.&S							May	12
3190	West From Alexander St, Walls Completed							"	" "
3191	Excavating For Temporary Bridge	Lexington Ave						"	13
3192	Sewer Trench	Lexington Ave						"	18
3193	"	"	"	"				"	" "
3194	Excavating Between N.Y.C.R.R.&B.R.&P.Crossings							"	19
3195	West From Lexington Ave Excavating							"	" "
3196	Excavating For New Lexington Bridge							"	" "
3197	R&SCrossing Under East Ave Showing Gas & Water Mains in Place							"	" "
3198	West From Lexington Ave Excavating South Side							"	27
3199	R&S Connection Under East Ave Showing North Side							"	" "





3149

3149















3156 Engler



























3169

3169













3125

3175











3180



3181

3181







3186

3186













3192



3193

3193



3193

3193



3194

3194



3178


3195


































3211











3216































